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CONSENT CALENDAR
July 13, 2021

To: Honorable Mayor and Members of the City Council

From: Dee Williams-Ridley, City Manager

Submitted by: Scott Ferris, Director, Parks Recreation & Waterfront

Subject: Contract No. 32000274 Amendment: Suarez and Munoz Construction, 
Inc. for San Pablo Park Playground and Tennis Court Renovation Project 

RECOMMENDATION
Adopt a Resolution authorizing the City Manager to execute an amendment to Contract 
No. 32000274 with Suarez and Munoz Construction, Inc. for the San Pablo Park 
Playground and Tennis Court Renovation Project, increasing the amount by $60,000 for 
an amended total amount not to exceed $2,154,056.

FISCAL IMPACTS OF RECOMMENDATION
Funding for this contract amendment is available in the FY 2022 budget in the Parks 
Tax Fund (Fund 138) (138-52-545-000-0000-000-461-663110-PRWT119009).  No other 
funding is required, and no other projects will be delayed due to this expenditure.

CURRENT SITUATION AND ITS EFFECTS
The contract with Suarez and Munoz Construction, Inc. for the San Pablo Park 
Playground and Tennis Court Renovation Project, was approved on May 12, 2020 for a 
total amount not to exceed $1,969,056.  During construction, unforeseen existing 
conditions required that additional work be performed. Additionally, the City’s parks 
maintenance staff identified additional deferred maintenance repairs and necessary 
replacements.  Lastly, a defect was discovered in one of the new play elements and the 
City is working with the equipment manufacturer to replace and correct the installation.  
The City has negotiated these change orders with Suarez and Munoz Construction, Inc.  
This work was not included in the original contract scope, but is necessary to maintain 
accessibility and safe conditions at the City’s parks, and improves the finish of the 
completed project. 

BACKGROUND
The project includes removal and disposal of the existing degraded age 2-5 and 5-12 
playgrounds and the installation of two new play areas in the existing locations. In 
addition to new play structures, accessible surfacing will be installed throughout both 
play areas to enhance the safety and access for park users. The project also includes 
resurfacing of the tennis courts, renovating the existing chain link fence including 
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replacement of the fence fabric for the tennis courts, installing site furnishings including 
net assembly, bleachers, benches, drinking fountains, and bleachers, and related site 
work to improve pedestrian and ADA access in conformance with current ADA 
standards. These park improvements are part of the City’s ongoing program to repair, 
renovate, and improve safety and accessibility at non-compliant or aging Parks facilities.

The project was advertised for bids on March 20, 2020, and bids were opened on April 
16, 2020.  The City received 4 bids, from a low base bid of $1,729,351 to a high base 
bid of $2,437,785.  Suarez & Munoz Construction, Inc. (“SMC”) was the lowest 
responsive and responsible bidder. Staff conducted references checks and received 
satisfactory feedback.

ENVIRONMENTAL SUSTAINABILITY AND CLIMATE IMPACTS
The construction contract includes requirements to comply with the City’s 
Environmentally Preferable Purchasing Policy.  The project is a renovation of a 
developed urban site and therefore will not negatively affect natural habitat.  

CLIMATE IMPACTS
There are no identifiable environmental effects, climate impacts, or sustainability 
opportunities associated with the subject of this report. 

RATIONALE FOR RECOMMENDATION
The City and Suarez and Munoz Construction, Inc. are negotiating a price within the 
City’s budget for renovations and safety improvements.  This increase to the contract is 
necessary to perform additional deferred maintenance repairs, safety enhancements, 
and to complete current change orders.  The City does not have the in-house labor or 
equipment resources to complete these construction activities.

ALTERNATIVE ACTIONS CONSIDERED
None

CONTACT PERSON
Scott Ferris, Director, Parks Recreation & Waterfront, (510) 981-6700
Wendy Wellbrock, Associate Civil Engineer, PRW, (510) 981-6346

Attachments: 
1: Resolution
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RESOLUTION NO. ##,###-N.S.

CONTRACT NO. 32000274 AMENDMENT: SUAREZ AND MUNOZ CONSTRUCTION, 
INC. FOR THE SAN PABLO PARK PLAYGROUND AND TENNIS COURT 
RENOVATION PROJECT

WHEREAS, San Pablo Park, Playgrounds and Tennis Courts are in need of renovation; 
and

WHEREAS, the City has neither the labor nor the equipment necessary to undertake this 
construction work; and

WHEREAS, an invitation for bids was duly advertised on March 20, 2020, and bids were 
opened on April 16, 2020, and the City received 4 bids;

WHEREAS, Suarez & Munoz Construction, Inc. was the lowest responsive and 
responsible bidder, and references for Suarez & Munoz Construction, Inc. were provided 
and checked out satisfactorily; and

WHEREAS, on May 12, 2020, by Resolution No. 69,390-N.S., the City Council authorized 
Contract No. 32000274 with Suarez and Munoz Construction, Inc. in an amount not to 
exceed $1,969,056 for the San Pablo Park Playground and Tennis Court Renovation 
Project; and

WHEREAS, on April 20, 2021, by Resolution No. 69,799-N.S., the City Council authorized 
an amendment to Contract No. 32000274, increasing the amount by $125,000 for an 
amended contract amount not to exceed $2,094,056; and

WHEREAS, an increase of $60,000 to the amended not to exceed contract amount is 
necessary to make repairs and complete change orders; and

WHEREAS, funds are available in the FY 2022 budget in the Parks Tax Fund (Fund 138).

NOW THEREFORE, BE IT RESOLVED by the Council of the City of Berkeley that the 
City Manager is authorized to execute an amendment to Contract No. 32000274 with 
Suarez and Munoz Construction, Inc. for the San Pablo Park Playground and Tennis 
Court Renovation Project, increasing the contract amount by $60,000, for a total amended 
amount not to exceed $2,154,056. A record signature copy of any amendments to be on 
file in the Office of the City Clerk.
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