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Office of the City Manager 

Date: March 13, 2024 
To: Honorable Mayor and Members of the City Council 
From: Dee Williams-Ridley, City Manager 
Subject: Measure T1 Quarterly Report – March 2024 

Please see the attached quarterly update for the 2016 Measure T1 Bond Program. This 
release has been emailed to over 2500 residents on the T1 mailing list. 

Staff is in the middle of executing T1 Phase 2 projects. Not included in this update is that 
the third, two-year audit of the Measure T1 Bond Program was just successfully completed 
and found no Findings of Concern nor required corrections. 

cc: LaTanya Bellow, Deputy City Manager 
Ann Cardwell, Deputy City Manager 
Scott Ferris, Director, Parks, Recreation & Waterfront Department 
Andrew Murray, Interim Director, Public Works Department 
Jenny Wong, City Auditor 
Mark Numainville, City Clerk 
Matthai Chakko, Assistant to the City Manager 
Farimah Brown, City Attorney

mailto:cmanager@cityofberkeley.info
http://www.cityofberkeley.info/manager
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 Proj ect updates : Ribbon Cuttings and Constr ucti on  

T1 QUARTERLY UPDATE 
City of Berkeley sent this bulletin at 03/05/2024 04:05 PM PST 

 

March 5, 2024 
  

View this message as a webpage 

 

 

 

  

Funding for improvements to 
City infrastructure and facilities. 

1   CITY OF BERKELEY 
  
 

 

 

https://content.govdelivery.com/accounts/CABERKE/bulletins/38eed45
https://berkeleyca.gov/
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T1 BOND, PHASE 2 PROJECT UPDATES 
We are using funding from T1 bonds to improve sidewalks, storm drains, 
streets, parks, community centers, and other key infrastructure and 
facilities.  Measure T1 provides $100 million of funding from bond revenue 
to pay for improvements to City infrastructure and facilities. Phase 1 
projects are complete. This is an update on Phase 2 projects. 

 
Measure T1 Capital Projects 

  
 

https://berkeleyca.gov/your-government/our-work/bond-revenue-measures/measure-t1
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GROVE PARK PLAYGROUND PROJECT RIBBON 
CUTTING 

 
Grove Park Play Structure Ages 5-12 

Please join us for a Ribbon Cutting to celebrate the newly renovated Grove 
Park Playground for ages 2-5 and 5-12 and picnic area on March 6th at 
3:00 pm. Light refreshments will be provided. 
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WILLARD CLUBHOUSE & RESTROOM 
REPLACEMENT PROJECT 

 
Willard Park Clubhouse and Restroom Replacement rendering 

Construction is set to begin in mid-March and completed before the summer 
of 2025. 
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OHLONE PARK OPENS (MURAL GARDEN AREA) 

 
Ohlone Park Mural Garden 

Several months ago, Ohlone Park (above North Berkeley Senior Center) 2-5 
and 5-12 play structures opened. The Mural Garden and turf area will be 
open to the public as of March 6, 2024. When the artwork associated with 
the mural is finished and installed, there will be a community celebration.   
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SIDEWALK REPAIR PROJECT 
Sidewalk Repair Project is underway and is scheduled for completion in the 
Spring of 2024. This project includes about 575 locations.  

 
Sidewalk Repair Photo 

 

 

 

 

https://berkeleyca.gov/your-government/our-work/capital-projects/sidewalk-repair-project
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RESTROOM IN THE ROW - 
TELEGRAPH/CHANNING 

 

 

This Portland Loo style restroom will be located at Channing and Telegraph, 
expected completion in June 2025. This is one of 3 ROW Restrooms. The other 
two will be located at University/San Pablo and Alcatraz/Adeline. 
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T1 PHASE 2 PROJECT UPDATES 
Facilities/Buildings 

• African American Holistic Resource Center:  Planning and 
programming phase almost complete, scheduled to open July 2026. 

• MLK Jr. Youth Service Center Renovation: Planning phase 
complete.  Design Documentation phase has begun, scheduled to open 
May 2025. 

• City Building at 1947 Center St – In planning phase. Windows and 
HVAC improvements design anticipated to be complete in February 
2025. 

• South Berkeley Senior Center – In design phase for structural 
strengthening and other improvements. Waiting on result of recently 
submitted CRC grant.  

• Fire Station 2 – Completing design documents.  Submittal of permit 
approval in October 2024.  

• Fire Station 6 – (Planning project only) In schematic design phase. 
• Corporation Yard Improvements: 

• Wash Station – Design phase at 70%. 
• H-Roof Repair – Design and permitting complete. 
• Green Room, Lockers, Bathroom, Training Room – Design and 

permitting complete. 

Restrooms 

• ROW Restrooms at University/San Pablo; Alcatraz/Adeline – 
Bidding, Completion June 2025. 

• ROW Restrooms at Channing/Telegraph- Bidding complete. 
Construction will begin after PG&E work. Estimate construction 
completion in June of 2025. 

• Telegraph/Channing Garage Restroom Improvements – Restroom 
project has been combined with elevator replacement project and is 
currently in permitting phase. 

• Harrison Park Restroom:  Conceptual design phase almost complete. 
• Cesar Chavez Restroom on Spinnaker: In design.  
• Ohlone Park Restroom: currently working towards 100% 

Construction Documents; plans to submit for permitting this Spring; 
construction anticipated to begin in FY25. 

• K-Dock Restroom: Project is at 30% Design.  

Parks 

• John Hinkel Park: Complete. 
• King Pool Tile and Plaster Replacement:  Complete.   
• Grove Park Sports Field Improvements: The field netting and post 

will be installed in late March/early April. Project will open mid-April. 
• Grove Park 2-5 & 5-12 Playground Renovation: Complete.  
• Ohlone Park 2-5, 5-12 Play Areas and Mural Garden: Construction 

complete.  
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• Ohlone Park Lighting: currently working towards 100% Construction 
Documents; plans to submit for permitting this Spring; construction 
anticipated to begin in FY25. 

• Civic Center Park Turtle Garden: In planning and design. 
• Willard Clubhouse & Restroom Replacement: The construction 

contract has been awarded and the project is anticipated to break 
ground in mid-March. 

• Aquatic Park Tide Tubes Clean Out- Soils Removal: Complete. 
• Tom Bates Sports Complex Restroom/Community Space: 

Currently at 60% design phase. CEQA technical studies (including 
cultural resources consultation with local tribes), and supplemental soil 
analysis for determination of disposal facility are underway. 

Waterfront 

• Marina Piling Replacements: Complete. 
• D & E Dock Replacement: Currently advertised for bids (Bid Opening 

on March 15, 2024); anticipated construction to begin August 2024. 

Streets/Storm Water/Pathways 

• Streets: Project yet to be determined. 
• Bollard conversion to landscaping: Design in process, expected 

completion of design in August 2024. 
• Sidewalks: 60% of 550 construction locations are complete.  
• Pathway Improvements:  in Construction (50%). Additional scope 

pending. 
• Storm Improvements:  Complete. (John Hinkel Park, Marin, Euclid, 

Spruce, Grizzly Peak, San Benito, High Court and Virginia) 
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