
  

Office of the City Manager
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E-Mail: manager@CityofBerkeley.info  Website: http://www.CityofBerkeley.info/manager

CONSENT CALENDAR
November 15, 2022

To: Honorable Mayor and Members of the City Council

From: Dee Williams-Ridley, City Manager

Submitted by: Scott Ferris, Director, Parks Recreation & Waterfront

Subject: Amendments to On-Call Waterfront Engineering, Design, Environmental 
Permitting and Construction Administration Services Contract No. 
32000261 with COWI North America, Inc, and Contract No. 32000263 with 
Transystems Corporation

RECOMMENDATION
Adopt two Resolutions authorizing the City Manager to execute amendments to 
Contract No. 32000261 with COWI North America, Inc., and Contract No. 32000263 
with Transystems Corporation, for on-call waterfront engineering, design, environmental 
permitting and construction administration services by increasing the contract amount 
by $1,000,000 and the duration by twelve months each, from June 30, 2023 through 
June 30, 2024, to a total not-to-exceed amount of $2,000,000 each.

FISCAL IMPACTS OF RECOMMENDATION
Funding for the consultant contracts is anticipated to come from several sources: 
Measure T1; outside grants (county, regional, state, transportation, etc.); Capital 
Improvement Funds; and other sources as they become identified. As funding becomes 
available and projects are developed, funding will be appropriated in the City’s annual 
Capital Improvement Budget, and task orders will be processed to assign the work.

CURRENT SITUATION AND ITS EFFECTS
The City manages a list of on-going waterfront capital projects that need to be designed 
and permitted within the next three years per the requirements of the funding sources 
comprised of Measure T1, Capital Improvement Funds, and outside grants. Some of the 
upcoming waterfront projects include:

 South Cove Sailing Basin Dredging Planning Project; 
 Cesar Chavez Park Restroom (on Spinnaker Way) Design and Construction; 
 K-Dock Restroom Renovation Design and Construction; and
 Tom Bates Fieldhouse Design and Construction; 
 Additional Waterfront projects to be funded by the one-time $15 million allocation 

from the state.
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The current not-to-exceed contract amounts for the these two on-call professional 
consultant firms are projected to be depleted by December 31, 2022.  In order to 
complete these projects in a timely manner, staff recommends increasing the length of 
time on these two existing contracts by 12 months and increasing the contract authority 
by $1,000,000 each.  

BACKGROUND
On April 6, 2020, the City issued a Request for Qualifications (RFQ) for on-call 
waterfront engineering, design, environmental permitting and construction 
administration services (Specification No. 19-11341-C). The City received Statements of 
Qualifications (SOQs) from eight professional consultant firms. After evaluation of the 
SOQs by the review panel, the City selected four firms:  Anchor QEA LLC; COWI North 
America, Inc.; Moffatt & Nichol; and Transystems Corporation.  On June 2, 2020, 
Council authorized a $1,000,000 contract for on-call waterfront engineering, design, 
environmental permitting and construction administration services with Anchor QEA 
LLC; COWI North America, Inc.; Moffatt & Nichol; and Transystems Corporation, 
respectively, for the period June 15, 2020 through June 30, 2023 (Resolution No.’s 
69,428-N.S., 69,429-N.S., 69,430-N.S., and 69,431-N.S.)

Approximately every three years, the Department of Parks, Recreation, and Waterfront 
(PRW) conducts a competitive Request for Qualifications process (RFQ) for On-Call 
professional consultant services.  This reduces the need for multiple RFQ processes 
and reduces the time it takes to complete a project, sometimes by up to two years.  The 
next RFQ process will be conducted in FY2024.

ENVIRONMENTAL SUSTAINABILITY AND CLIMATE IMPACTS
There are no anticipated negative environmental effects associated with this action.  
These contract amendments will help ensure successful completion of waterfront capital 
improvement projects that will incorporate the sourcing of sustainable and renewable 
resources used in construction projects, as well as complying with all regulatory agency 
requirements from the San Francisco Bay Conservation Development Commission 
(BCDC), California Fish and Wildlife, the U.S. Army Corp of Engineers, and the San 
Francisco Bay Regional Water Quality Control Board. This promotes environmental 
sustainability and meets the Strategic Plan goal of providing state-of-the-art, well-
maintained infrastructure, amenities, and facilities.

RATIONALE FOR RECOMMENDATION
The on-call professional consultant firms have the required expertise to help ensure 
successful completion of waterfront capital improvement projects and to support the 
City’s on-going capital program needs. City does not have sufficient in-house staff to 
provide these services.

ALTERNATIVE ACTIONS CONSIDERED
None
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CONTACT PERSON
Scott Ferris, Director, Parks Recreation & Waterfront, (510) 981-6711
Nelson Lam, Supervising Civil Engineer, PRW, (510) 981-6395

Attachments:
1: Resolution: COWI North America, Inc.
2: Resolution: Transystems Corporation
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RESOLUTION NO. ##,###-N.S.

CONTRACT NO. 32000261 AMENDMENT: COWI NORTH AMERICA, INC. FOR ON-
CALL WATERFRONT ENGINEERING, DESIGN, ENVIRONMENTAL PERMITTING 
AND CONSTRUCTION ADMINISTRATION SERVICES

WHEREAS, on June 2, 2020 by Resolution No. 69,429-N.S. the City Council authorized 
Contract No. 32000261 with COWI North America, Inc. in an amount not-to-exceed 
$1,000,000 for on-call waterfront engineering, design, environmental permitting and 
construction administration services for various Berkeley Waterfront capital improvement 
projects through June 30, 2023; and

WHEREAS, the current contract not-to-exceed amount is projected to be depleted by 
December 31, 2022 and the City has need of COWI North America, Inc.’s continued 
consultant services through June 30, 2024; and

WHEREAS, City does not have in-house staff to provide these services; and

WHEREAS, funding will be identified and appropriated as projects arise, and task orders 
will be processed to assign the work.

NOW THEREFORE, BE IT RESOLVED by the Council of the City of Berkeley that the 
City Manager is authorized to execute an amendment to Contract No. 32000261 with 
COWI North America, Inc. for waterfront engineering, design, environmental permitting 
and construction administration services increasing the amount by $1,000,000 for a 
revised contract amount not to exceed $2,000,000, and extending the contract to June 
30, 2024.
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RESOLUTION NO. ##,###-N.S.

CONTRACT NO. 32000263 AMENDMENT: TRANSYSTEMS CORPORATION FOR ON-
CALL WATERFRONT ENGINEERING, DESIGN, ENVIRONMENTAL PERMITTING 
AND CONSTRUCTION ADMINISTRATION SERVICES 

WHEREAS, on June 2, 2020 by Resolution No. 69,431-N.S. the City Council authorized 
Contract No. 32000263 with Transystems Corporation in an amount not-to-exceed 
$1,000,000 for on-call waterfront engineering, design, environmental permitting and 
construction administration services for various Berkeley Waterfront capital improvement 
projects through June 30, 2023; and

WHEREAS, the current contract not-to-exceed amount is projected to be depleted by 
December 31, 2022 and the City has need of Transystems Corporation’s continued 
consultant services through June 30, 2024; and

WHEREAS, City does not have sufficient resources to provide these services; and

WHEREAS, funding will be identified and appropriated as projects arise, and task orders 
will be processed to assign the work.

NOW THEREFORE, BE IT RESOLVED by the Council of the City of Berkeley that the 
City Manager is authorized to execute an amendment to Contract No. 32000263 with 
Transystems Corporation for waterfront engineering, design, environmental permitting 
and construction administration services increasing the amount by $1,000,000 for a 
revised contract amount not to exceed $2,000,000, and extending the contract to June 
30, 2024.
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